

C.2 For RENEWAL of existing Learning Partnerships ONLY

Your answers should not take more than 4 A4 pages in total.

Please answer the following questions, which are designed to find out what the project has achieved so far, what modifications have occurred compared to the original objectives and work plan, and the justification for such modifications, the activities envisaged for 2006/2007 and the outcomes these activities are designed to give rise to.

- C.2.1. Describe briefly the results of the project so far and try (unless it is too early to do so) to assess its impact on (1) the learners and staff directly participating, (2) the organisations / institutions participating in the Learning Partnership as a whole and (3) where relevant, the local community

Although we're in the first term of the project's development right now, and it's still early to make a proper evaluation of the year activities and results, we may say that according to the Plan Table Activities the results obtained so far are the following:

- We have looked to choose a criteria for the anthology.
- We've defined the criteria for the selection of texts and poems for each country based upon:
 - a) A brief description of country's social history.
 - b) 50 poets
 - c) 1 poem per poet
 - d) A biography of each poet
- We have had collaborators trained in the content's selection of texts and poems. Working groups.
- Creation and testing of a general web page site (www.elbaproject.com) and also local page sites specially created for the adult's working groups.
- There's been personnel trained in new information methodologies.

As concerning the impact, the results of the project's had on all different participants at all levels, but we might say that:

- a) In relation to learners and staff the search in libraries, texts books, dictionaries, Internet of the poems and texts have arisen new motivations and an spontaneous will for collaboration and participation, and given new and further interest in literature items. Thus the texts and poems selected following a social criteria at a concrete history period (1800-1950), has also given a concrete interest and allowed to dive into ninetieth and twentieth century's knowledge.
- b) For the institutions it meant a dynamic issue as training their personnel in new information methodologies, main goal of ELBA project in the apprenticeship of new technologies, for electronic edition and publishing.
- c) For the Community it's still earlier to know the effect, but the community will be a place of exchange and encounter among all participants in the project and the site where the dissemination and distribution of the final product- the e-book- will take place.

- C.2.2. Please fill in the Activity Planning table provided at the end of section C and *provide information on the activities taking place in each participating organisation as well as the transnational mobility activities applied for (i.e. project meetings, staff exchanges / visits / placements, learner mobility) and the particular results or other outcomes to which the activities at each institution and the project as a whole are expected to give rise. Please give special emphasis to the activities expected to take place during the year 2006/2007 for which funding is sought in the present application (see adjoined C.2.2 Activity Planning Table 2006/ 2008)*

- C.2.3. Using the same format as the Activity Planning Table for 2005/2006, please describe the activities carried out since the approval of the project (see specific table for renewals) (see adjoined C.2.3. Activities carried out 2005/ 2006)

- C.2.4. Describe any divergence from the project as originally designed. Specify the nature of the difference, how and why it emerged, the action taken by the partnership and its effects. Focus in particular on changes in:

- the aims and objectives
- the work plan and calendar
- the composition and respective roles in partnership (if a new partner is now included, specify its expertise and role in the project)
- the external environment in which the project operates
- the financial and administrative management of the project

We haven't had any essential changes neither in the objectives, calendar, work plan, partnership, external environment or financial & administrative management. We adjoin a scheme of Elba three years' project

- 1st Year (2005-2006): General definition of the product
Content's elaboration
- 2nd Year (2006-2007): Electronic product definition
Digital training techniques
Developing of the digital product

- 3rd Year (2007-2008) Digital product edition on physical support
Product digital edition in Internet
Product testing
Digital library creation
Launching and dissemination of the digital book on the net and other channels

C.2.5. Provide any additional comments you may wish to make to your National Agency or to the European Commission (such as the major achievement of your cooperation until now, examples of things that did not work out, an activity table with results or recommendations for future measures, administrative and financial procedures, key issues, etc.)

Additional Comments: I would like to suggest that there should be more flexibility with reference to the Budget. There are some NA which only allow 20% transfer from Standard Amount to Variable Amount and this isn't enough. Sometimes the development of the project demands an international project meeting where the attendance of the partners is essential to the following up of it. There should be more reliance on the applicant member and at least allow 50% transfer either from Standard Amount to Variable Amount or from Variable Amount to Standard Amount

C.2.2 Activity Planning Table¹ (2006-2008)

- NEW Projects should fill in this table for the entire duration of the project including its preparation, implementation, evaluation and dissemination stages
- RENEWAL applications should describe the activities envisaged from the beginning of the 2006/2007 year until the end of the project

Planned Date ("from" - "to"; to be expressed in months)	Location(s)	Activity description Describe the nature of the activity planned	Objectives	Actor(s) involved Identify the organisation(s) and, if relevant, the function of the individual(s) involved in the activity	Expected result Describe the expected results / outcomes of the activity concerned
Second year					
From September to October 2006	At each partner locality	Training in the techniques of digitalization, as well as the elaboration of a digital library to share in the use of the development of the product as a tool.	Study and practice of international standards , computing tools and techniques, specially required in the digitalization of texts tending towards to create a digital library (with the author's books from which the poems were taken)	ALDESOC, <i>ENTHB</i> , Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- Centras, Adult's Education Centres, Békés Labour Centre	Training of participants in the use of techniques which are also required in the new information technologies
From October to December 2006	At each partner locality	Digitalization of texts using proper tools for optical scanning recognition of characters (OCR). Recognition of voice. And treatment of texts.	Prepare the texts digitizing them.	ALDESOC, <i>ENTHB</i> , Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- Centras Adult' s Education Centres, Békés Labour Centre	Digitized texts ready to use.
November 2006	Italy	Project Meeting Presentation of first digital results; agreement to plan and define format and structure of the electronic book.	Evaluation of 1 st phase of preparation of digitized texts, revised and corrected and planning of the following steps.	ALDESOC, <i>ENTHB</i> , Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- Centras, Adult' s Education Centres, Békés Labour Centre	The digitized texts and planning of the following working groups.

¹ Copy this page if necessary

From January to April 2007	Cyprus, Greece, Turkey, Italy	Planning and graphic display of the electronic book Comments and style's book preparation.	Style's book structure, visual appearance of the final product.	ALDESOC, <i>ΕΠΤΗΒ</i> , Dokuz Eylul Univ, Adult's' Education Centres ; Carpiformazione	Proposal for the final form of electronic book.
February 2007	Cyprus	Exchange of personnel Collaboration within the frame of common work for the planning elaboration of the style book.	Defining the format of the electronic book and style book	ALDESOC, <i>ΕΠΤΗΒ</i> , Dokuz Eylul Univ, Adult 's Education Centres ; Carpiformazione ; Kelidon ; Bites Centras ; Békés Labour Centre	Proposal for the final edition of electronic book.
May 2007	Lithuania	Project Meeting Presentation of the book of style. Revisions, modifications and corrections of results for the final ratification and evaluation of year's work	Whole group approval of the book of style	ALDESOC, <i>ΕΠΤΗΒ</i> , Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- centras, Adult's Education Centres. Békés Labour Centre	Final format of electronic book.
From June to July 2007	At each partner locality	Final corrections of electronic edition	Conclusion of final product.	ALDESOC , <i>ΕΠΤΗΒ</i> , Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- centras, Adult's Education Centres, Békés Labour Centre	Final product corrected
Third year					
From September to November 2007	Cyprus, Greece, Turkey, Italy	Design of web page of project with the results. Planning and production of a DVD containing the digitized texts of poems and other texts (biographies, history..)	Design of web page Design of DVD	ALDESOC; <i>ΕΠΤΗΒ</i> , Adult's Education Centres, Dokuz Eylul University, Carpiformazione	Web page, DVD
December 2007	Turkey	Project Meeting Presentation of DVD to all the partners and an explanation note	Comments gathered up for final product improvement	ALDESOC, <i>ΕΠΤΗΒ</i> , Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- centras, Adult's Education Centres, Békés Labour Centre	First presentation of electronic book

January 2008	Cyprus, Greece, Turkey, Italy	Electronic Book testing: corrections, preparation and recording	Perfecting the product after the corrections and the recording have been made	ALDESOC, <i>ΕΠΤΗΒ</i> , Adult's Education Centres, Dokuz Eylul University, Carpiformazione	Production of final product.
February 2008	Hungary	Exchange of personnel Final product corrected and its first testing of use (Békés Labour Centre)	Quality control of product	ALDESOC, <i>ΕΠΤΗΒ</i> , Bites-Centras, Adult's Education Centres, Békés Labour Centre, Dokuz Eylul University ; Carpiformazione ; Kelidon	Quality control of product
March – April 2008	At each partner locality	Management of final product and its reproduction. Start of the electronic book distribution and its use by some of the associated members and other customers.	Dissemination of final product	ALDESOC, <i>ΕΠΤΗΒ</i> , Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- Centras, Adult's Education Centres, Békés Labour Centre	Dissemination of final product
From April to June 2008	At each partner locality	Insertion of the electronic book in public digital libraries	Broaden dissemination and distribution: To insert the electronic product in electronic libraries	ALDESOC, <i>ΕΠΤΗΒ</i> , Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- Centras, Adult's Education Centres, Békés Labour Centre	Promotion of final product.
June 2008	At each partner locality	Internal evaluation and promotion within the inside market	Evaluation and distribution of the final product	ALDESOC, <i>ΕΠΤΗΒ</i> , Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- Centras, Adult's Education Centres, Békés Labour Centre	Internal evaluation report
July 2008	Spain	Project Meeting Conclusion of the product and final evaluation. Making decisions for future collaborations and promotion of the electronic book	Final Report: evaluation and decisions for future collaborations	ALDESOC, <i>ΕΠΤΗΒ</i> , Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- centras, Adult's Education Centres, Békés Labour Centre	Final Report

C.2.3 Activities carried out²(2005-2006)

Renewal applications only

➤ **RENEWAL** applications should describe the activities carried out since the approval of the project

Date ("from" - "to"; to be expressed in months)	LOCATION(S)	Activity description Describe the nature of the activity carried out	Objectives	Actor(s) Involved Identify the organisation(s) and, if relevant, the function of the individual(s) involved in the activity	Result Describe the results / outcomes of the activity concerned
First year					
September 2005	Spain	Project Meeting It's postponed for July 2006 using the same resources as the meeting programmed for September	.The objectives foreseen for this meeting are adjoined to the ones in October 2005	ALDESOC, <i>ΕΠΤΗΒ</i> , Dokuz Univ., Carpiformazione, Kelidon, Bites-centras, Adult's Education Centres	.
October 2005	Spain	PROJECT MEETING Configuration and planning of content of the project. A brief introduction to the workshop about computing standards and tools to be used in the project by each associated member of the project.	Co-ordination and beginning of project: Determine the technical details within the teams of work of each participant in the project. Decision about models and processes with regard to the digital tools which are going to be chosen for the project.	ALDESOC, <i>ΕΠΤΗΒ</i> , Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- Centras Adult' Education Centres	Adoption of models, procedures and tools which are going to be used during the development of the project.
From October to November 2005	Greece, Turkey	Creation and testing of the web site www.elbaproject.com where each associated member of the project has been adding both information and results obtained .	To facilitate the collaboration among all active members of the project in the electronic edition for next period.	<i>ΕΠΤΗΒ</i> , Dokuz Eylul University,	Web page, Forum of the project
From October to December 2005	At each partner locality	The literature course has been postponed for May. It has already been defined the criteria for the selection of texts in each country which consisted on:	Motivation and critical thought for the elaboration of content.	ALDESOC, <i>ΕΠΤΗΒ</i> , Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- Centras, Adult's Education Centres	Training participants of the project in the content's selection of texts and poems. Literature course definition.

² Copy this page if necessary

		The literature course has been postponed for May. It has already been defined the criteria for the selection of texts in each country which consisted on: 1.- Brief description of the social history in each country 2.- 50 poets choice 3.- Choose a poem per poet 4.- A biography of each poet.			
From January to February 2006	At each partner locality	It has been made a selection of texts of approximately 300 poems and 700 hundred pages.. per each associated member	Already selected texts and poems.	ALDESOC, <i>ΕΠΤΗΒ</i> , Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- Centras, Adult's Education Centres	Collection of texts to be included in the product
February 2006	Italy	Exchange of personnel It has been run a workshop in new technologies which included a lecture based on behaviorism theory and a preliminary presentation of selection of poems.	Trained personnel in new information methodologies.	ALDESOC, <i>ΕΠΤΗΒ</i> , Carpiformazione, Adults' Education Centres, Kelidon, Dokuz Eylul University	Trained personnel in new information methodologies.