

(Updated February 2006)

- NEW Projects should fill in this table for the entire duration of the project including its preparation, implementation, evaluation and dissemination stages
- RENEWAL applications should describe the activities envisaged from the beginning of the 2005/2006 year until the end of the project

DATE	COUNTRY	DESCRIPTION OF ACTIVITIES	GOALS	PARTICIPANTS	RESULTS FORE SEEN
First year					
September 2005	Spain	Project Meeting It's postponed for July 2006 using the same resources as the meeting programmed for September	.The objectives foreseen for this meeting are adjoined to the ones in October 2005	ALDESOC, ΕΠΤΗΒ, Dokuz Univ., Carpiformazione, Kelidon, Bites- centras, Adult's Education Centres	.
October 2005	Spain	PROJECT MEETING Configuration and planning of content of the project. A brief introduction to the workshop about computing standards and tools to be used in the project by each associated member of the project.	Co-ordination and beginning of project: Determine the technical details within the teams of work of each participant in the project. Decision about models and processes with regard to the tools which are going to be chosen for the project.	ALDESOC, ΕΠΤΗΒ, Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- Centras Adult' Education Centres	Adoption of models, procedures and tools which are going to be used during the development of the project.
October – November 2005	Greece, Turkey	Creation of common web page to gather information about the project with a forum-debate for the discussion of items among members of project.	In order to it facilitate the collaboration among all the active members of the project.	ΕΠΤΗΒ, Dokuz Eylul University,	Web page, Forum of the project
October – December 2005	At each partner locality	Courses of literature and poetry of the 20 th century in order to place the criteria for the selection of texts.	Motivation and critical thought for the elaboration of content.	ALDESOC, ΕΠΤΗΒ, Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- Centras, Adult's Education Centres	Training participants of the project in the content's selection of texts and poems. Literature course.

January – February 2006	At each partner locality	Selection of texts and poems according to the criteria already chosen.	Already selected texts and poems.	ALDESOC, ΕΠΤΗΒ, Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- Centras, Adult's Education Centres	Collection of texts to be included in the product
February 2006	Italy	Exchange of personnel Training of personnel at Carpiformazione in new methodologies for the creation of electronic books.	Training of personnel in new methodologies.	ALDESOC, ΕΠΤΗΒ, Carpiformazione, Adults' Education Centres, Kelidon, Dokuz Eylul University	Trained personnel in new methodologies.
March – May 2006	At each partner locality	Reading and comprehension of texts and poems and a summary in English.	Comprehension and elaboration of content.	ALDESOC, ΕΠΤΗΒ, Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- Centras. Adult's Education Centres	Collection of texts with summary ready for translation.
April 2006	Greece	Project meeting Presentation of results of chosen texts and poems selected by the participants. Revision, adjustments and corrections for the final ratification and evaluation of work and year.	Exchange and follow-up of participants in the development of work. Final evaluation of work.	ALDESOC, ΕΠΤΗΒ, Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- Centras, Adult's Education Centres	The definite texts that are to be used in the electronic book.
May – July 2006	At each partner locality	Translations of the texts into English and draft preparation of final report	Multilingual product.	ALDESOC, ΕΠΤΗΒ, Dokuz Eylul Univ, Carpiformazione, Kelidon, Bites- Centras, Adult's Education Centres s	Translation into English of the selected texts..
Julio 2006	Spain	Revision and evaluation of year's work	Evaluation: preparing the final report	ALDESOC, ΕΠΤΗΒ, Dokuz Eylul Univ., Carpiformazione, Kelidon, Bites- Centras, Adult's Education Centres	Final report of 1st year